
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

4:24 PM

Run date

Time

Reviewer: Mathur, Lalit 09-Jun-10

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: He, Philip

Diary #: 097 Date: 10-May-2010 Monday

Approved Date:

Shift Hours: 07:00 am 06:00 pm Break: 00:30 Over Time: 03:00

Const Calendar Day: 244

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:

Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

Labor names are for information only, because only one person can imput the working hours for the labor,
no working hour will be inputed in this report. For the working hours for each labor, please see other CT
inspectors' report.

Bid Item: 056 E-L06-OBG.05604-0120F4 E Line Lift 06 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP RYAN EVANCHIKIronworker 0.00 0.00 0.00 0.00

APP MATTHEW COCHRANIronworker 0.00 0.00 0.00 0.00

JNM KEVIN RATCLIFFIronworker 0.00 0.00 0.00 0.00

JNM JOSUE GALVANIronworker 0.00 0.00 0.00 0.00

JNM JERRY KUBALAIronworker 0.00 0.00 0.00 0.00

JNM GABRIEL RIOSIronworker 0.00 0.00 0.00 0.00

JNM ENRIQUE ROBLESIronworker 0.00 0.00 0.00 0.00

FOR EDWARD MEYERIronworker 0.00 0.00 0.00 0.00

JNM DECLAN TREANORIronworker 0.00 0.00 0.00 0.00

APP CHRISTOPHER BISKNERIronworker 0.00 0.00 0.00 0.00

JNM BARRY ROTHMANIronworker 0.00 0.00 0.00 0.00

APP AUGIE SOLISIronworker 0.00 0.00 0.00 0.00

JNM AARON KENTIronworker 0.00 0.00 0.00 0.00

Diary: Dispute

Work description.

1. Pushing OBG Lift L6E to its final position on "E" line temp. truss.

2. Lowering the Lifting Frame back to barge and released.

3. Installing lower seismic brackets, Snug tightening the bolts in the seismic brackets and pre-tensioning
the bolts by turn off method.

4. Shimming the lower seismic brackets with 0 to 6 mm gaps and have been inspected by us (CT
inspectors). Center seismic brackets on both south and north sides were welded. Two copies of daily
inspection tracking log was filled.
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5. Aligning and adjusting OBG L6E by jacking laterally and vertically before shimming the truss pedestals.

6. Jacking pressure when adjusting L6E:

Jacking pressure of OBG Lift L6E
===========================:

Support Location Jack Number Initial Jacking Pressure Final Jacking Pressure
================ =========== ================== ==================

NW: 29 3800 psi 4300 psi
NE: 23 3200 psi 4300 psi
SW: 42 4800 psi 3400 psi
SE: 36 1800 psi 3400 psi
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